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Overview 

• Major milestones 

• Meeting schedules 

• Writing,reviews and production 
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"Production" Timeline for NCA 

Expressions 
of Interest 

Oct 1, 

2011 

Development 
Of technical input 

Mar 1, 

2012 

Author teams 
incorporate Technical 

Input and other sources 
– draft chapters 

O 

Jun 1 

2012 

FAC 

meeting 

CLAs and 
editors 

synthesize 
chapters and 
FAC reviews 

full document 

Sep 1 

2012 

S A N D O S A N D J F M A M J J 

NRC and 
public review 
(concurrent) 

CLAs and FAC 
revise draft 

O S A N D J F M A M J J 

N  
R   
C 

Dec 1 

2012 

Mar 

1 

  

Apr  

1 

Print 
layout 

 
web 

layout 
 

Final 
edit 

Jun 

1 

  
 Layout and  

printing 

Jul 

1 

Aug 

1 

FAC 

meeting 

FAC 

meeting 

FAC 

meeting 

RELEASE! 

Agency  

review 

FAC to make 

 Revisions  

Were 

comments 

adequately  

addressed? 

Nov 1 

2013 

JULY: Request to NRC to 

read early draft and 

identify “show-stoppers” 

FAC 

meeting 

Represents 

minimum number 

of FAC meetings. 

May need more. 

 

Will also be 

author meetings 



By the Next FAC meeting (November): 

• All Expressions of Interest received 

 

• Significant amount technical input under 
development 

 

• Regional and sectoral outlines produced 

 

• CLAs, LAs proposed through Exec Sec 

 

• Full FAC to meet via phone before Nov 
– discuss authors 

 

• FAC to discuss outlines and 
Expressions of Interest 
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By FAC meeting  

Jun 2012 

• Author teams have drafted 
chapters (meeting from Dec 
2011-Jun 2012) 

• June: CLAs have begun to 
assemble full report 

• July: FAC to meet to review 
content 

 

• Late July: NRC will be asked 
to look at „zero order‟ draft for 
„showstoppers‟  
– (2 week turnaround?) 

 

• August: FAC – virtual signoff to 
go to review 

 

• Full report to go to concurrent 
NRC and public review 
September 1 
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Mar 1, 

2012 

Author teams 
incorporate Technical 

Input and other sources 
– draft chapters 

Jun 1 

2012 

CLAs and 
editors 

synthesize 
chapters and 
FAC reviews 

full document 

Sep 1 

2012 

D O S A N D J F M A M J J 

NRC and 
public review 
(concurrent) 

Dec 1 

2012 

FAC 

meeting 

JULY: Request to NRC to 

read early draft and 

identify “show-stoppers” 

Represents 

minimum number 

of FAC meetings. 

Maybe be more. 

 

Will also be 

author meetings 



By FAC meeting  

Jan/Feb 2013 

• NRC and public has reviewed 
draft 

• Comments have been collated 
and assigned 

 

• CLAs have begun to respond 

 

• FAC will discuss responses, 
review, major revisions needed 
etc 

 

• MAR 1: revised draft sent back 
to NRC 

– Specific question: were 
comments adequately addressed 

– If not, further revision needed! 
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revise draft 



By FAC meeting  

Jul 2013 
• Report has been placed into layout and 

online behind password 

 

• Agencies have reviewed draft 
– Important note: VERY rapid review.  

– Assumes ex-officio FAC have already 
socialized with agencies 

 

• CLAs have begun to respond to minor 
changes from agency review 

 

• FAC will discuss responses, review, major 
revisions needed etc and outreach plan 

 

• Final layout, web-site, traceability review, 
editorial review Aug-Sep 

 

• October – printing 

 

• November 1 – release to congress 
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printing 
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2013 



Bottom line… 

This Assessment timeline is still VERY TIGHT 

 

 Ex officio members must socialize draft with 

agencies  
 

 Must address NRC and public comments 

adequately first time! 
 

 FAC meetings align with major milestones, but 

more may be required 

 

 Author team meetings will occur between FAC 

meetings 
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